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*Present at meeting

Other attendees: R.B. Knoll from Fleischer Seeger, and J.A. Imrie
from J. Imrie Sales Company (Pennwalt).

Following are minutes of the meeting held at the CED
construction trailers on 01/03/85 at 9:00 a.m.

1. Construction Progress

a. The forms on manhole 1-CC have been stripped

W6K 408*801

b. Five pieces of 42" pipe are in place. One joint is
complete and three others are partially complete.

c. The concrete base pad for the 42' pipe is now poured 40'
east of manhole 1-CC.

d. Additional trench cover frames covered with plastic are
being fabricated. This will allow 200' of trench to be
covered at one time. The covers allow the temperature
in the trenches to be maintained while the furan joints
are curing.

e. The fab shop for storing pipe has been modified and
heated for pipe storage.

f. The heavy rains on New Year's eve day caused a good deal
of mud to get in the trench. Cleanup is in progress.

g. Nelson advised that the dish in the floor of manhole
1-CC was not sufficient. Alberici will correct and
insure that the correct dish will be obtained on the
future manways. Nelson also restated the necessity for
not rotating any two segments of pipe after they have
been buttered with nortar and pushed together.
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2. Acid Brick Joint Detail

Dick Knoll from Pleischer Seeger attended the meeting to
discuss his concerns about one of the acid brick joint
details. The pros and cons were carefully discussed. A
final decision will be reached after discussions can be held
with Ken Lichtenheld. N

3. Pre-Job conference

The specifications require that a pre-job conference be held
to review and discuss the membrane and acid brick details to
insure complete agreement and understanding prior to the
work beginning. This meeting is scheduled to be held on
January 22, at 9:00 a.m. at the CED construction trailers.
Possible participants are:

Dick Knoll Fleischer Seeger
Rich Schlereth Pleischer Seeger
Jim Imrie Pennwalt Representative
Lee Shephard Pennwalt Consultant
C. Lotz or W. Koester Alberici
Warren Bodine Alberici
Ken Lichtenheld Monsanto
0. Shipley or Len Dewald or

K. Petterson Monsanto
Dick Nelson Monsanto
Tom Carrico Monsanto
Gordon Grundmann Monsanto

4. Storage West of ACL

Several options were considered on how to maintain the flow
of materials to the ACL facility which normally come in on
the railroad tracks to the west beside *I* Street.

a. Truck access from the west off "I" Street creates a
number of problems including safety concerns. One of
the major concerns is whether there is enough room to
operate truck trailers from "I" Street to "5th" Street
across the railroad tracks.

b. Another option, and the plant preference, is to obtain
access to the ACL facility from the south by allowing
trucks to cross the trench on a mat, which would need to
be approximately 30' wide. Design details are to be
handled by Ken Lichtenheld. This will also allow cost
figures to be determined.

HGK 4084802
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5. VCP Joints

For a number of weeks, these meeting minutes have reflected
the progress made in finding a joint material to replace the
asbestos roving material, a product which has been removed
from the marketplace. Selection was finally made of
Pennwalt's green panel mortar, a furan based material,, with
ceramic fibers. Everyone feels that this revised material
will give a better joint than the original PDR joint (furan
- asbestos roving - hot poured sulfur).

Until this meeting it was felt that the cost of this revised
joint would be approximately the same as the original
joint. 'In the meeting, however, Bill Koester pointed out
that the labor cost to install this joint is higher than the
original joints based on the first joints made in the
trench. The material costs for the two-joint systems are
approximately the same.

Some modifications were made to the installation procedure
based on the initial work done to date:

a. The pipes in the trench will be aligned the same as on
the pre-alignment jig. After the mortar is placed on
the faces, the pipes will be pressed together until the
mortar squeezes out all around on both the inside and
outside. If this does not occur, the pipes must be
separated and the joint redone. The mortar thickness of
the face joint should be targeted for 3/8* or less.

b. A 3-pass joint is acceptable during this cold weather.
The 2nd pass can be installed as soon as the initial
face joint is installed and struck. The final pass can
be installed approximately a day later depending on the
exothermic reaction time.

c. The lowest mix of mortar is 1-part resin to 1-1/2-parts
powder. It is acceptable to increase the powder mix up
to 2-parts if this assists in getting a better
exothermic reaction.

This joint will be reviewed to determine its overall effect
on Alberici's and Monsanto's costs.

6. Dirt Removal wc* *084803

It was originally planned that noncontaminated excavated
soil, which could not be used for backfill in the trench,
would be hauled to a landfill in Granite City. This
landfill is no longer available for our use. As a result,
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this soil must be hauled to a more distant site in
Belleville. The cost effect on the project is now being
evaluated.

In addition, it was originally planned that a visual and/or
quick test at the trench could be used to determine if the
soil was contaminated. In actuality, the soil testing
requires 2-3 days. As a result, all soil must be stockpiled
prior to hauling away. This means that additional costs
will be incurred for che reloading of the noncontaminated
dirt for hauling to either a landfill or back to the
trench. (As originally planned, contaminated dirt will be
handled by special disposal methods.) The effect on project
costs is being evaluated.

Construction progress, schedule wise, has been slow. This
was expected since we have been involved in a learning
curve. In addition, development of the revised joint has
taken time. Once the basic learning and setup is complete,
the job will become more routinized and the overall schedule
can better be determined.

Shipley will be back to work on Monday, January 7, on a
part-time basis. Glad to have Ship back.

The next progress meeting will be held at the CED
construction trailers at 9:00 a.m. on Thursday, 01/10/85.

Gordon A. Grundnann
mb/2267Z
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